
 
 

 

DRAFT 
Illicit Discharge Program  

Implementation Schedule 2017-2018 
 

Action Start Date End Date How Implemented Owner Remarks 

A list of Priority 
Areas will be 
completed by 
September 1, 2017 
and stored in the 
ORI. 

3/1/2017 9/1/2017 Outfall mapping  Minges  

Annual Review of 
the MS4 ID Program 

12/1/2017 4/1/2017 Evaluate program 
performance with 
HRED Section Leader  

Minges Annual reporting  

MS4 ID Training  3/1/2017 3/1/2018 Perform training for 
regional 
representatives 

Minges Frequency needs to be 
established 

Annual Report 
Information 
Submittal 

9/1/2017 12/1/2017 Submission to Amber 
Williams; provide the 
total number of 
unresolved 
reports/identificatio
n of illicit discharges 
and the reason why 
they are unresolved. 

Minges  

      

Review of Public 
Education and 
Outreach 
information about 
Illicit Discharge  

3/1/2017 3/2/2018 Review and assess 
accuracy of 
information and 
determine if up to 
date 

Minges  

Storm Sewer Map: 
Map outfalls in new 
MS4s areas 

3/1/2017 9/1/2017 Field studies to 
assess new outfalls 
for GIS  

Minges Notification in 
annual report  

Due April 1, 2018 

Tracing an Illicit 
Discharge: Ensure 
requirements are 
met; revise 
implementation and 
documentation if 
necessary. 

 Completed 
September 
1, 2016 

Review and update Minges Notification in 
annual report Due 

April 1, 2017 
 

Removing an illicit 
Discharge, 
Enforcement 
Response: Ensure 
requirements are 
met; revise 
implementation and 
documentation if 
necessary. 

 Completed 
September 
1, 2016 

Review and update Minges Notification in 
annual report  

Due April 1, 2017 

 


